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While reviewing the Department of Education’s (Department) corrective actions in response to 
the Office of Inspector General’s (OIG) Alert Memorandum, “Conflicting Responsibilities 
Included in the EDNet Contract Performance Work Statement,”1 we became aware that the 
Department has not effectively implemented the Managed Security Services Provider (MSSP) 
contract.  Specifically, the Department terminated the initial contract due to contractor 
performance problems and the subsequent contractor has been unable to provide the level of 
service required by the contract.  As a result, the Department has paid for services it has not 
received and has still not ensured that its information technology (IT) network is adequately 
protected.  The purpose of this alert memorandum is to bring our concerns to your attention in 
order to expedite corrective action. 
 
Background 
 
The Department awarded the Education Network (EDNet) contract, effective May 1, 2005, with 
the goals of improving all services provided to the Department’s customers and to lower costs 
through IT integration.  The EDNet contract was structured under the Government-Owned 
Contractor-Operated IT service model.  The EDNet contractor’s responsibilities included 
providing managed services such as server maintenance, messaging (email and Blackberry), and 
end-user support for hardware and software.   
 

                                                           
1 Control Number ED-OIG/L19G0009, dated February 16, 2007 
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In October 2005, the OIG first reported that the EDNet contractor had conflicting responsibilities 
because it was responsible for: 1) establishing, installing, configuring, and operating security 
processes; 2) detecting and reporting any violations in the security processes it established and 
operated; and 3) reporting such violations and incidents.  As a result, in reporting on security 
violations and incidents, the contractor could be negatively reporting on its own performance in 
maintaining a secure network.  The OIG recommended that the Department consider procuring 
the services of an independent contractor with the responsibilities of identifying, responding to, 
and reporting computer security incidents.2  
 
OIG followed up on corrective actions in response to the October 2005 report during a 
subsequent audit of the effectiveness of the Department’s management of the EDNet contract.3  
OIG determined that the Department initiated actions to establish a separate contract, but a 
planned acquisition was cancelled in August 2006.  OIG issued an alert memorandum in 
February 2007 that encouraged the Department to proceed as quickly as possible to eliminate the 
conflict of responsibilities in the EDNet contract.4 
 
In its response to the February 2007 alert memorandum, the Department indicated a revised 
MSSP procurement with reworked requirements was in progress.  The Department was 
simultaneously procuring IT services to replace the EDNet contract, using a Contractor-Owned 
Contractor-Operated (COCO) IT service model, under which the contractor is required to 
provide the total IT infrastructure to support Department employees.5  In September 2007, the 
Department subsequently awarded both the Education Department Utility for Communications, 
Applications, and Technology Environment (EDUCATE) contract and the initial MSSP contract.     
 
The Department Has Not Effectively Implemented the Managed Security Services Provider 
Contract 
 
Termination of the Initial MSSP Contract 
 
The Department awarded its initial contract for MSSP services to Global Analytic Information 
Technology Services, Inc. (GAITS) on September 7, 2007 at a fixed cost of $5.1 million for the 
base year.  The acquisition was intended to provide services such as identifying, responding to, 
and reporting computer security incidents.  We noted the Department prepared numerous 
documents identifying contractor performance problems shortly after award.  These included:   
 

 Correspondence between the Department and GAITS during the period September 2007 
through November 2007 regarding requirements for its subcontractor6 to complete system 
Certification and Accreditation (C&A) and related progress.  This included email 
correspondence from the Department dated October 19, 2007 that identified  

                                                           
2 Review of the Department’s Incident Handling Program and EDNet Security Controls (Control Number  
ED-OIG/A11F0002). 
3 The Department’s Management of the EDNet Contract (Control Number ED-OIG/A19G0009), dated  
April 17, 2007. 
4 See Footnote 1. 
5 Includes hardware and software, data centers, networks, etc. 
6 Symantec Managed Security Services 
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October 30, 2007 as the deadline for Department review and approval of C&A along with 
correspondence from the contractor dated November 26, 2007 indicating that C&A had 
not been resolved. 

 A show cause notice dated December 3, 2007 that stated that GAITS had failed to meet 
the 60-day transition period contractual requirement and that the Department was 
considering terminating the contract for default.   

 A stop work order dated February 12, 2008 that required the contractor and its 
subcontractor to immediately cease work on the contract.   

 A memorandum to the contract file dated April 22, 2008 that concluded that GAITS 
failed to become fully operational by the required date despite being given every 
opportunity to correct identified performance issues.   
 

Ultimately, the Department took action to terminate the contract for convenience effective  
April 22, 2008.  Based on a review of related documentation and discussions with Department 
officials, it appeared that there were multiple reasons for the C&A related performance problems 
and the termination of the initial MSSP contract:    
 

 Department officials with responsibility for contract oversight believed the requirement 
for C&A was conveyed in its acquisition documents and understood by the contractor.  
However, a lack of clarity in the MSSP’s solicitation documents may have contributed to 
conflicting interpretations by the contractor and the Department.   
 
The Contracting Officer’s Representative (COR) indicated that GAITS was fully aware 
of C&A requirements and that GAITS made assertions in its oral presentations prior to 
award that C&A would be performed on its subcontractor’s systems.  During discussions 
conducted during our review a Department official indicated that assertions made during 
oral presentations were non-binding, but the Department did not believe a written 
commitment to C&A was needed because language in the acquisition documentation 
required the contractor to abide by related Department guidance.  However, a  
November 26, 2007 letter from the contractor stated it was experiencing performance 
delays in part because it did not anticipate having to do C&A work as it was not 
specifically defined in the Request for Proposal (RFP) or the resulting contract.   
 
We reviewed the MSSP RFP and found it contained the following clause: 
 

Potential offerors are directed to the security requirements under the clause 
entitled “Information Technology System Security Requirements”, ED 307-13.  
Technical Proposals must include a separate detailed plan for meeting these 
requirements, including any necessary subcontract applications.  Submission of 
these plans shall serve as certifications of the offerors’ full intent for compliance.   

 
We reviewed ED 307-13 as incorporated in the RFP and found it stated the following: 
 

The Contractor and its subcontractors shall comply with Department Security 
policy requirements as set forth in:  
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a.       The Statement of Work of this contract; 
b.       The Privacy Act of 1974 (P.L.93-579, U.S.C. 552a); 
c.       The U. S. Department of Education Handbook for Information Assurance 
Security Policy, OCIO [Office of the Chief Information Officer]-01  
(March 2006); and  
d.       The U.S. Department of Education Departmental Directive OM  
[Office of Management]:5-101, "Contractor Employee Personnel Security 
Screenings."…  
 

We reviewed the U. S. Department of Education “Handbook for Information Assurance 
Security Policy,” OCIO-01, Section 3.8, dated March 31, 2006, and found it stated the 
following: 
 

All Department major applications and general support systems shall be certified 
and accredited prior to processing any Department information that has security 
considerations due to its confidentiality, integrity, or availability requirements…  
All Department IT systems must be accredited at minimum every three (3) years 
and evaluated annually or whenever there is a significant change to the system’s 
security posture.  IT systems that are not major applications shall be certified and 
accredited as part of their general support systems or shall be combined with other 
systems.   
 

The MSSP Performance Work Statement (PWS)7 included the following statement: 
 

The successful contractor’s service facility must demonstrate full and complete 
compliance with the Departments [sic] security requirements (including 
Information Assurance Site review/Survey)… 
 

 The contractor’s technical proposal included a separate plan for how it would meet 
security requirements under ED 307-13 as Appendix 2.  While this indicated the 
contractor would comply fully with the requirements of OCIO-01, C&A was not 
specifically addressed.  A separate portion of the technical proposal appeared to indicate 
GAITS would rely, at least in part, on certifications and audits of its subcontractor to 
meet security requirements. The proposal specifically stated the following: 
 

Processes and Procedures Fully Audited by Trusted Third Parties: Symantec 
Managed Security Services meet the stringent industry best practices outlined in 
both the BS7799 certification and SAS70 Type II audit standards.  KPMG 
performs these audits, thoroughly testing Symantec's policies, processes, and 
procedures to ensure that they conform to the strict requirements of these two 
industry-respected standards.  Symantec is the only Managed Security Services 
provider to pass these two key audits. 
 

                                                           
7 Term used interchangeably with Statement of Work. 



Final Alert Memorandum 
ED-OIG/L19K0011   Page 5 of 8 

 

 The Department’s April 22, 2008 memorandum provided additional information about 
the cause of the contractor’s performance problems and the rationale behind the 
Department’s actions to end the contract.  While the memorandum concluded that 
resolution of performance issues was unlikely, it stated that the Department decided to 
negotiate a settlement based on termination for convenience of the government.  This 
decision was made because the Department was identified as a “minor contributing factor 
in the contractor’s inability to meet transition milestones.”  The memorandum stated this 
was because the Department did not: 1) clearly indicate a requirement for C&A in the 
solicitation; 2) provide an adjustment to the 60-day transition period once the requirement 
was clarified; and 3) timely respond to inquiries and requests for meetings GAITS 
believed were imperative to the transition period progress.  The memorandum further 
indicated that the potential for protracted and costly litigation if the contract was 
terminated for default was an additional factor in the decision to terminate for 
convenience.  

 
Ultimately, the Department paid a settlement to GAITS in the amount of $1.5 million to end the 
contract.  The Department concluded the amount was acceptable because it represented an 
amount that was significantly under the actual costs incurred by the contractor that were 
allocable to the contract.  However, the COR believed the Department received no valuable 
services for the amount paid, as the contractor primarily completed activities such as planning 
and scheduling.   
      
Inability of the Current MSSP Contractor to Provide the Level of Service Required 
 
After the Department terminated the GAITS contract, it initiated an additional effort to acquire 
MSSP services.  On August 18, 2008 the Department acquired the services of the Cyber Security 
Management Center (CSMC) through an Inter Agency Agreement (IAA) with the Department of 
Transportation (DOT) for a performance period of August 21, 2008 through August 20, 2009, for 
a total order amount of $3.6M.8  The Memorandum of Agreement states that the objective of the 
contract with the CSMC is to “provide continuous monitoring and testing to ensure the 
EDUCATE contractor(s) delivers real-time detection, assessment, response and remediation 
related to all relevant cyber incidents.”  Subsequent to the execution of the agreement, there were 
numerous indicators of problems with the structure of the agreement and the ability of the CSMC 
to provide the level of service required.   
 
The COR indicated that since the inception of the contract, CSMC experienced problems 
obtaining access to the EDUCATE contractor’s systems.  As a result, CSMC was unable to 
provide the required services.  However, the Department still renewed the IAA with CSMC for 
the period August 17, 2009 through August 16, 2010 for a total order amount of $5.1M.  The 
COR indicated that the agreement was renewed with the hope that the CSMC would obtain 
access to the EDUCATE system and the Department would receive the full value of services. 
 
The Deputy Program Manager (PM) indicated he became aware in September 2009 that the 
Department was not receiving services equivalent to the amount paid to CSMC after 
                                                           
8 The total funds for the IAA are committed at the time of the agreement execution.  DOT CSMC then draws down 
the necessary funds from the account throughout the year.   
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familiarizing himself with the agreement and its related performance.9  In an email sent to the 
Director of Information Assurance and the COR, dated December 15, 2009, the Deputy PM 
indicated his dissatisfaction with CSMC’s performance.  The COR recommended that he draft a 
notice of action memorandum.  However, according to the Deputy PM, the memorandum was 
drafted and sent to the COR but never sent to CSMC. 
 
Through discussions with Department officials and review of project status reports, we found 
that CSMC was not able to meet all of its Service Level Agreements (SLA)10 from the inception 
of the agreement.  Seven of nine COR inspection reports for the period ended January 31, 2010 
identified problems with performance of individual SLAs.  Problems included items such as the 
inability to perform 

, failure to acquire tools necessary to perform penetration testing, lack of feedback on 
work relating to monitoring and reporting, and lack of documentation from CSMC 
showing compliance with SLA terms.   
 
In January 2010, the EDUCATE Independent Verification &Validation (IV&V) contractor sent 
an email to the Director of Information Assurance outlining concerns with CSMC’s 
performance.  These included items such as ineffective weekly meetings, ineffective project 
management by the Department and CSMC, lack of detailed schedules to assess performance, 
and unclear “ownership.”  The IV&V suggested several corrective actions, including production 
of a Service Compliance Matrix that lists the status of each deliverable, documentation of 
CSMC’s efforts in a weekly status report, and requiring CSMC to develop a Work Breakdown 
Structure of all required items to include who is in charge of actions and what is to be completed.  
According to the IV&V, some of the recommendations were implemented, but the degree to 
which they were implemented varied. 
 
The COR prepared a memorandum dated March 15, 2010 that concluded that the Department is 
not receiving equitable services for the costs incurred.  The COR attached a compliance matrix to 
the memorandum that indicated that CSMC was non-compliant with 11 of the 15 measured 
performance standards (73 percent) during year two of the agreement.  While the attachment 
showed 10 of the 11 non-complaint areas (91 percent) as having 0 percent compliance, only 2 of 
the 11 instances of noncompliance (18 percent) were solely attributed to CSMC.  The COR 
further concluded that it was unlikely performance could be improved because of barriers and 
obstacles presented by the EDUCATE COCO environment.  The COR suggested that the IAA be 
renegotiated to reflect the scope of work CSMC was able to perform and that the Department 
seek recovery of $2.1M for a portion of the services paid for but not provided.  This amount 
assumes the agreement would be renegotiated as of April 2010 (i.e. so as not to penalize CSMC 
for year one and the portion of year two prior to renegotiation).  The memorandum also indicated 
the COR had completed market analysis that concluded that common, related services were 
available in the commercial sector at a substantial cost savings from what was being paid to 
CSMC.  The Deputy PM wrote a memorandum addressed to the COR and Director of 

                                                           
9
 The Deputy PM began working on the DOT CSMC agreement in March 2009. 

10 SLAs are agreements that set expectations between the service provider and the customer.  The SLA describes 
what will be done and how well it will be done, thus providing the basis for measuring, tracking and managing 
service performance against service levels.  

(b) (2)

(b) (2)
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Information Assurance, dated April 15, 2010, that concurred with the conclusions and 
recommendations noted by the COR.    
 
The inability of the current MSSP contractor to provide the level of service required occurred for 
several reasons.  Numerous individuals, documents, and reports indicated CSMC did not have a 
level of access to the EDUCATE network that was necessary to fully meet the requirements of 
the agreement.  However, we found that the EDUCATE PWS did include a provision for such 
access that should have been enforced, as stated in Section C.40(d): 
 

The government will have a Managed Security Services Provider (MSSP) that is required 
to perform IV&V on all IT resources, systems, and networks storing, accessing, or 
transmitting government data.  The contractor shall allow all necessary access to the 
MSSP in performing authorized activities including but not limited to: 
 (1) Vulnerability scanning on hosts and networks; 
 (2) Access control audits on hosts and networks 

 
We noted a specific concern expressed by the EDUCATE contractor that related to the impact 
the MSSP contractor’s access to the system may have on the EDUCATE contractor’s 
performance with regard to its SLAs.  According to the EDUCATE CO, concerns over 
accessibility were discussed during weekly EDUCATE CO/COR meetings during the life of the 
CSMC contract.  Because the topic was not consistently included on meeting agendas the CO 
believed the issue was being actively resolved.   
 
In addition, the Department did not always have a structure in place to effectively monitor the 
performance of the IAA and did not react to concerns identified by key oversight officials.  As 
previously noted, the Department did not assign a Deputy PM until  
7 months into the contract and did not timely resolve performance issues identified by its 
EDUCATE IV&V contractor, progress reports, and internal correspondence. 
 
As a result, the Department paid for a level of service that CSMC was not able to provide and 
still does not have assurance that its IT network is adequately secured.   
 
According to the COR, the OCIO is planning a revised approach where the Department will 
perform functions that the CSMC cannot because of network access limitations.  The Deputy PM 
provided OIG with CSMC’s proposal for an additional year of support beginning  
August 11, 2010 for a total cost of $3.1M.  The COR stated OCIO has requested $1.5M for tools 
and software to allow the Department to perform its own testing of the EDUCATE contractor’s 
system and will hire two staff to perform this function.   
 

Recommendations 

 

We recommend that the Chief Information Officer and Chief Financial Officer: 
 
1.1 Formally review and evaluate alternatives for obtaining MSSP services and proceed with 

a solution that best serves the interests of the Department in a cost effective manner.  A  
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solution should be implemented as quickly as possible to ensure the Department’s 
network is adequately protected. 
 

1.2 In any future acquisitions, ensure key MSSP contract requirements are clearly identified 
in the RFP and resulting contract. 

 
1.3 Actively enforce the terms of Section C.40(d) of the EDUCATE PWS to ensure adequate 

access to contractor systems for the performance of MSSP services.   
 
1.4 Establish a process, to include the assignment of an accountable official, for timely 

resolving issues applicable to the MSSP. 
 
Department Comments 

 
A draft of this memorandum was provided to OCIO and the Office of the Chief Financial Officer 
(OCFO) for comment.  In its response to the draft alert memorandum, OCIO/OCFO generally 
concurred with our findings, concurred with each of our recommendations, and described 
corrective actions already taken or planned.  OCIO stated it partially concurred that the MSSP 
contract failed to have a structure to effectively monitor the performance of the IAA, outlining 
monitoring activities conducted by the COR from the initial IAA deployment.  The response is 
included in its entirety as Attachment 2 to this memorandum.   
   
OIG Response 

 
While we acknowledge that a monitoring structure was in place, we specifically questioned the 
effectiveness of the structure due to the limited action taken by the Department over a two year 
period to correct the causes of the identified performance problems.   
 
We conducted our work in accordance with the OIG quality standards for alert memoranda. 
 
Corrective actions proposed (resolution phase) and implemented (closure phase) will be 
monitored and tracked through the Department’s Audit Accountability and Resolution Tracking 
System.  
 
Alert memoranda issued by the Office of Inspector General will be made available to members 
of the press and general public to the extent information contained in the memoranda is not 
subject to exemptions in the Freedom of Information Act (5 U.S.C. § 552).  
 
The publication of this report includes the redaction of information that we have concluded may 
pose risks to agency regulation or security measures. 
 
For further information, please contact Michele Weaver-Dugan, Director, Operations Internal 
Audit Team, at (202) 245-6941. 
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Acronyms/Abbreviations Used in this Report 

C&A  Certification and Accreditation 
 
CO  Contracting Officer 
 
COCO  Contractor Owned Contractor Operated 
 
COR  Contracting Officer’s Representative  
 
CSMC  Cyber Security Management Center 
 
Department U.S. Department of Education 
 
DOT  Department of Transportation 
 
EDUCATE Education Department Utility for Communications, Applications and 

Technology Environment 
 

FAR Federal Acquisition Regulation 
 
GAITS Global Analytic Information Technology Services, Inc. 
 
IAA Inter Agency Agreement 
 
IT Information Technology 
 
IV&V Independent Verification and Validation 
 
MSSP Managed Security Services Provider 
 
OCIO  Office of the Chief Information Officer 
 
OCFO Office of the Chief Financial Officer 
 
OIG Office of Inspector General 
 
OM Office of Management 
 
PM  Program Manager 
 
PWS Performance Work Statement  
 
RFP Request for Proposal 
 
SLA Service Level Agreements 
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